

PRELIMINARY ISSUE

DART AEROSPACE LTD

Engineering Change Notice

17.07.15

Date: 07/10/03	ECN #: 037			
Project No.: 350 Litter Kit	Created By: KE			
Project Name: D390-616	Checked: [Signature]			
	Approved By: KE			
	Approved By: N/A			
(PROJECT MANAGER) (MANAGEMENT if reqd)				
Description of Change:				
Litter Tie down brackets D2341 → revised to rev. E				
D2363 → " " rev. E				
per TSR A129/A130				
Notification/Acceptance	Affected ✓			
QA	✓			
Production	✓			
Planning	✓			
Marketing	N/A			
Authorization				
TSR A129 / TSR A130				
Engineering Actions	Yes No Responsible To happen by: Complete			
Revise Blue File	✓			
Revise Pink File	✓			
Revise D-Part Master Binder	✓	KE	07/10/03	07/10/03 KE
Update Grey Project Binder	✓	"	"	07/10/03 KE
Notify TCA of Change	✓	"	07/10/31	07/10/07 KE
Notify FAA of Change	✓	"	"	07/10/07 KE
Update DEO Binder	✓			
Update Master Document List	✓			
Non-Engineering Actions	Yes No Production QA Complete			
Stock Parts:				
Re-work current stock	✓			
Scrap current stock	✓			
Production Parts:				
Re-work current production	✓			
Scrap current production	✓			
Shipped Parts:				
Notify previous customers	✓			
Future Parts:				
Change future production	✓			
Update IPP	✓			
Change Paperwork for kits in stock	✓			
Notes:				
- Give updated Dwg to Roberto.				
- Changes already approved. Ensure dwgs match parts.				
- Check parts to Rev. E rather than Rev. D				